

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

JNNURM-GVMC- Augmentation of drinking water supply to Gajuwaka Area in Visakapattanam under JNNURM- Revised administrative sanction for Rs.4916.22 lakhs sanctioned under UIG of JNNURM– Accorded-orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS)
DEPARTMENT

G.O.Rt.No. 564 , MA

Dated: 14 .05.2014

Read the following:

1. GO.Rt.No.503 M.A., dated: 20.4.2007.
2. From Commissioner, GHMC Lr.No.05/CE/SE(P-II)/EE(WSP-I), dated: .2.2014 along with minutes of the Technical Committee meeting held on 18.2.2014.
3. From MD, APUFIDC Lr.No.APUFIDC/JNNURM/UI&G/Gajuwaka WS, dated: 11.4.2014.

<>0<>

ORDER:

In the G.O. 1st read above, orders were issued according administrative sanction to Augmentation of drinking water supply to Gajuwaka Area in Visakapattanam under UIG of JNNURM with the following funding pattern:

Sl.No.	Agency	Share (Rs. in Lakhs)
1.	Central share (50 %)	1988.00
2.	State share (20 %)	795.20
3.	ULB share (30 %)	1192.80
	Total:	3976.00

2. The Commissioner, GVMC vide reference 2nd read above, has informed that the Project was divided into 2 packages and tenders were invited on the E-Procurement Platform for the work of “Augmentation of Drinking water supply to Gajuwaka Area in Visakhapatnam” . During execution of the work (Package-I), certain deviations and the additional items of work were taken up and the details have been placed before the Technical Committee for necessary examination and approval. The Technical Committee in its meeting held on 18.2.2014 have examined the details of the deviated and additional item of work contingent to the main work and approved them for Rs.855.00 lakhs. Further informed that the revised estimate cost worked out to Rs.4831.00 lakhs against the original Sanctioned amount of Rs.3976.00 lakhs and the same is examined by the Technical committee which is inclusive of provisions viz., tender premium @4.93% excess, labour cess @ 1% VAT @5% and Price adjustment and the same is recommended by the committee and requested the Government to accord revised administrative sanction for Rs.4831.00 lakhs duly meeting the excess amount of Rs.855.00 lakhs by the ULB from its own resources with the following method of funding:

G.O.I. Share	Rs. 1988.00 lakhs
State share	Rs.795.20 lakhs
GVMC share	Rs. 2047.80 lakhs
Total project cost	Rs.4831.00 lakhs

3. The MD, APUFIDC vide reference 3rd read above has informed that the opinion of the technical committee may be taken into consideration for according revised administrative sanction for the said work for an amount of Rs.4831.00 lakhs and further informed that with

regard to the price adjustment, the provision of Rs.250.00 lakhs shall be utilized by GVMC duly following agreement conditions and the observations of AG/CAG/V&E, after obtaining necessary orders from the Government.

Contn..2..

// 2 //

4. Government after careful examination of the proposal of the Commissioner, GVMC and as recommended by Technical Committee, hereby accord revised administrative sanction for Augmentation of drinking water supply to Gajuwaka Area in Visakapattanam under JNNURM for an amount of Rs.4831.00 lakhs with the following method of funding and the additional expenditure of ULB share of Rs.855.00 lakhs will be borne by GVMC from its own resources.

(Rs.

in lakhs)

Sl. No.	Name of the Project/work	Total project Cost	GOI Share	State Share	ULB Share
1.	Augmentation of drinking water supply to Gajuwaka Area in Visakapattanam under JNNURM	4831.00	1988.00	795.20	2047.80(GVMC share + other components etc ,)
	Total:	4831.00	1988.00	795.20	2047.80

5. With regard to the price adjustment, the Commissioner, GVMC shall ensure that the provision of Rs.250.00 lakhs shall be utilized by GVMC duly following agreement conditions and the observations of AG/CAG/V&E, after obtaining necessary orders from Government.

6. This order issues with the concurrence of Finance Department vide their U.O No. 9789/223/A1//Expr (M&F)/14, dated: 2.5.2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.K. JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT (MA)
FAC

To
The Commissioner, Greater Visakhapatnam Municipal Corporation, Visakhapatnam .
The Managing Director, APUFIDC Ltd., Hyderabad
Copy to:
The Finance (Expr. M&F) Department
The P.S. to Prl. Secretary (MA) to Government
Sc

//FORWARDED::BY ORDER//

RESEARCH OFFICER